

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Chittoor District – PMGSY phase VI – Package No.AP VI-0307- “Road from YC Pullampet road to Akkurthy via Obulayapalli of Srikalahasthi(M) “ - Revised administrative sanction – Orders – Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (Progs.II) DEPARTMENT

G.O. Rt.No. 1098

Dated: 30-7--2009

Read the following:

1. G.O.Rt.No. 173.PR&RD (Progs.II) Dept dt.28.4.2007.
2. Govt. Memo No. 9614/Progs.II(2)/08, dt..PR&RD (Progs.II) Dept dt.14.10.2008(Issued with the concurrence of Finance(Expdr.PR&RD) Dept., vide U.O.No.22193/314/Expr.PR&RD/08, dt.4.9.08).
3. From E-in-C, P.R.,PMGSY, Hyderabad Ir.No.W26/DEE-2/PMGSY-Ph.VI- AP-VI-0307/RAS/09, dt.6/4/2009.

\*\*\*\*\*

ORDER:

In the reference 1<sup>st</sup> read above, administrative sanction was accorded for Rs.85.18 lakhs in the Package No. Package No.AP.VI – 0307 for the work “Road from YC Pullampet road to Akkurthy via Obulayapalli of Srikalahasthi(M) “ in Chittoor District under PMGSY Phase VI.

2 The Engineer-in-Chief, Panchayat Raj, PMGSY ,Hyderabad, in his letter 3<sup>rd</sup> read above, requested to sanction an amount of 88.62 lakhs including price escalation charges as against the original administrative sanction of Rs.85.18 lakhs for the work “Road from YC Pullampet road to Akkurthy via Obulayapalli of Srikalahasthi(M) “ in Chittoor District under PMGSY Phase VI in the Package No. AP VI-0307.

3. The Government after careful consideration of the matter hereby accord revised Administrative sanction as follows as against the original administrative sanction of Rs.88.40 lakhs for the work “Road from YC Pullampet road to Akkurthy via Obulayapalli of Srikalahasthi(M) “ in Chittoor District under PMGSY Phase VI in Package No. AP.VI.0307.

Original Administrative sanction of above work	Rs.88.40 lakhs
--	----------------

**Now RAS required as follows**

a) Amount chargeable from PMGSY Phase-VI	Rs.86.75 lakhs
b) Amount chargeable from State Government share towards price escalation	Rs.1.88 lakhs
	-----
<b>Total RAS required (a+b)</b>	<b>Rs.88.63 lakhs</b>
	-----

c) Savings in PMGSY grant (88.40-86.75)= Rs.1.65 lakhs.  
Savings in State Govt. share (2.65-1.88) = Rs.0.77 lakhs

4. The additional amount i.e. price escalation amount has to be met from the voted budget under AP Rural Development Fund as stated in the Memo. 2<sup>nd</sup> read above.
5. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.
- 6.. A copy the G.O. is available on internet at [www.ap.gov.in/goir](http://www.ap.gov.in/goir)

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY  
PRINCIPAL SECRETARY TO GOVERNMENT.

To  
The Engineer-in-Chief, Panchayat Raj, PMGSYHyderabad.  
The Superintending Engineer,Panchayat Raj,Chittoor.  
The District Treasury Officer, Chittoor.  
The Accountant General,AP,Hyderabad.

Copy to:-

The PS to M ( PR & RD )  
The PS to Secy .  
The SF/SC

//FORWARDED BY ORDER//

SECTION OFFICER